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SR 3/Freight Corridor - New Alignment
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Cost Summary ($ in Thousands)
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$13,959
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2019

Q3 2019

Q3 2019

Q3 2019

On Schedule

On Schedule

Environmental Complete

Right of Way Complete Q2 2022 Q2 2022 On Schedule

Contract Advertisement

Operationally Complete

Q2 2022

Q4 2024

Q2 2022

Q4 2024

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

300344E

Olympic 

SR 3

Pre-Construction

As of Date:

Regional Admin:

Legislative Districts:

July 2020

J. Wynands

35

Project Information

Project Description

A new alignment is needed around the town of Belfair to relieve traffic congestion. This project 
represents the remaining funding needs for preliminary engineering, purchasing right-of-way and 
constructing the bypass.  When complete, this project will relieve congestion and improve the 
flow of traffic.        
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